90-day launch plan — Kinshasa

Français : ../fr/03-plan-90-jours.md

Period	13 weeks from the start date (W1 = week of [DATE])
Goal	10 active pilots, 3 signed partners, first paid subscriptions after the pilot reviews
Conversion	**1 USD = 2,264.0000 CDF**, official rate of the Central Bank of the Congo on **26/10/2026**; CDF amounts rounded to the unit. Recompute at the day's rate before any spending
Prerequisites	company created, legal notice and privacy policy validated (`legal/` folder), deliverables checked (`release/V2.0.0/`)

> The amounts below are **proposed budget envelopes**, not recorded prices: each line is confirmed by a quote or receipt, logged in the spending tracker (`trackers/kpi-tableau-de-bord.xlsx`, "Budget" sheet).

1. Two budget scenarios (90 days)

Scenario A — very low budget

Item	USD	CDF
Mobile data bundles for demos (3 months)	45	101,880
Printing: 200 A5 pilot sheets + 10 A3 posters	60	135,840
Transport (demos, installations, on-site check-ins)	120	271,680
Domain name and website hosting (3-month share)	30	67,920
Group demo session (lent room, refreshments)	40	90,560
Total	**295**	**667,880**

Channels: targeted door-to-door, WhatsApp Business (free app), pilots' word of mouth, referral partners paid by commission (no fixed cost).

Scenario B — small budget

Item	USD	CDF
Mobile data bundles for demos (3 months)	60	135,840
Printing: 200 A5 pilot sheets + 10 A3 posters	60	135,840
Extra printing: roll-up banner, business cards, partner sheets	150	339,600
Transport (demos, installations, on-site check-ins)	250	566,000
Domain name and website hosting (3-month share)	30	67,920
Targeted social-media ads (Kinshasa, 6 weeks)	300	679,200
Taking part in an entrepreneurs' event (stand or registration)	200	452,800
Two partner training sessions	100	226,400
Lavalier microphone and stand for smartphone videos	80	181,120

Item	USD	CDF
Android demo tablet (second-hand, Android 7+)	150	339,600
Total	**1,380**	**3,124,320**

Not budgeted in either scenario: salaries, the team's laptop, legal formalities (see `legal/en/00-legal-research.md` § 6), production hosting of the service.

2. Week-by-week plan

Wk	Theme	Actions (A = scenario A, B = in addition for scenario B)	Indicator of the week
1	Preparation	WhatsApp Business account (catalogue, greeting, hours); pilot sheets printed; list of 60 target businesses in 3 communes (Gombe, Limete, Ngaliema) in the prospect tracker; rehearsed demo (script `07`) — B: roll-up and cards	60 prospects listed
2	First contacts	30 door-to-door visits (script `05`); aim for 10 demo requests; 5 support organisations contacted (message template `06`)	30 contacts, 8 demos booked
3	Demos	8 demos with the prospect's products; report after each demo; pilot selection (grid `04`) — B: ads launched (to the "Pilot programme" form)	8 demos, 4 pilots selected
4	Pilot wave 1	agreements signed; onboarding of 4–6 pilots (half a day each); baseline measurements	5 pilots installed
5	Close follow-up	2 short calls per pilot; problems fixed; 20 new visits	0 blocking incident open > 48 h
6	Partners	2 partner meetings (integrator, trainer, association); partnership agreement (template `legal/10`) — B: 1st partner training	2 partners in discussion
7	Pilot wave 2	4–6 new pilots (including partner referrals); mid-pilot questionnaire wave 1	10 pilots in total
8	Content	30 s video filmed at a pilot **with written consent** (script `11`); posted on WhatsApp Status and social media — B: entrepreneurs' event (live demo)	video published
9	Referrals	referral request to satisfied pilots (template `06` § 7); group demo (A: lent room)	5 referrals
10	Wave 2 mid-point	questionnaire; interim measurements; pricing proposal prepared	pilot activity rate
11	Wave 1 review	end-of-pilot reviews; written follow-up proposal (prices set according to `01` § 6)	first pilot decisions
12	First subscriptions	conversion of satisfied pilots; invoicing (according to the validated tax position); partner review — B: 2nd partner training	first paid subscriptions
13	Review	KPI review (`10`); decision: wide launch, second pilot wave or fixes; plan for the next 90 days	90-day report

3. Time split (team of 2)

Activity	Share of time
Field and WhatsApp prospecting	35 %
Demos and onboarding	30 %
Pilot follow-up and support	25 %

Activity	Share of time
Content, partners, administration	10 %

4. Rules

- Every promise made to a prospect already exists in the software (no “coming soon” feature sold as available).
- No commercial message without consent (template `legal/16`).
- No pilot name, logo or testimonial without separate written consent (pilot agreement, article 7).
- Every expense is logged with its receipt; a > 20 % overrun on an item → explicit decision.