Nhill pilot programme — Kinshasa

Français : ../fr/02-programme-pilote.md

Goal: confirm, with **8 to 12 real businesses**, that Nhill solves a problem they are willing to pay for, and set prices from measurements, not assumptions. Agreement: `legal/en/09-pilot-programme-agreement.md`. Public page: `website/src/pages/en/pilot-programme.html`.

1. Offer to pilots (same as the website)

We provide	We ask
Nhill Business (and Nhill POS if there is a till) free for 8 weeks	use Nhill for a real part of the business, every working day if possible
installation on the devices, catalogue import	a contact person, 20–30 minutes a week
initial training for each user	report problems, answer 2 short questionnaires
weekly check-in, support during working hours	an Internet connection on the devices
data export (CSV, PDF) at the end	—

No price is promised during the pilot: the follow-up conditions are presented in writing before the end.

2. Selection criteria

Criterion	Required
Segment	A (retail), B (hardware, depot) first; 1 or 2 from C or D
Size	1 to 20 users
Equipment	at least one Windows/Linux computer or an Android 7+ tablet; Internet
Tax	preferably not VAT-registered; a VAT payer only if they keep their DGI device
Commitment	named contact person, available for onboarding (half a day)
Diversity	at least 3 different Kinshasa communes

Scoring grid: `04-icp-qualification.md` § 3.

3. Schedule (8 weeks)

Week	Step	Output
W0	demo with the pilot's products; agreement signed; baseline measurement (see § 4)	signed agreement, baseline sheet
W0	onboarding: installation, catalogue import, accounts, training	business running
W1	close follow-up: 2 ten-minute calls, on-site visit if needed	problem log
W2–W3	20-minute weekly check-in	—
W4	**mid-pilot questionnaire** (`08-sales-process-and-tracking.md` § 4)	answers

Week	Step	Output
W5–W7	weekly check-ins; fixes delivered	—
W8	**review**: final measurements, end questionnaire, written follow-up proposal	pilot report

4. Measurements (before / after)

Measure	How	Who
Daily till-closing time	stopwatch, 3 days before the pilot, 3 days in W7	contact person
Average till difference	pilot's records before; Nhill Z reports during	Nhill
Stock differences at stock-take	count of 20 items in W0 and W8	contact person + Nhill
Share of sales entered in Nhill	Nhill sales / total sales reported by the pilot	contact person
Usage	days with at least one sale, active users (aggregated console statistics, visible in the pilot's log)	Nhill
Satisfaction	0–10 "would you recommend Nhill?" + comments (with consent)	questionnaire
Willingness to pay	open end-of-pilot questions	questionnaire

No result is published without the pilot's written consent, and only as measured.

5. Programme success criteria

Indicator	Decision threshold
Pilots active in W8 (at least 4 days of use a week)	≥ 60 % of pilots
Average recommendation score	≥ 7 / 10
Pilots ready to pay the proposed price	≥ 40 %
Blocking incidents unresolved within 48 h	0

If thresholds are not met: do not launch wide sales; fix, then a second wave of pilots.

6. Organisation

Role	Workload
Pilot lead (1 person)	recruitment, agreements, weekly check-ins, report
Installation technician (can be an integrator partner)	onboarding, on-site support
Development	fixes, follow-up of reported technical errors

Capacity: one lead follows at most 6 pilots at once; beyond that, two waves.

7. Risks

Risk	Mitigation
Power / Internet cuts at the pilot	connection test at selection; paper fallback; resume without double entry
Drop-out after 2 weeks	committed contact person, W1 calls, goals chosen by the pilot
VAT payer believing Nhill is certified	clear message from the demo and in the agreement
Wrong imported data	all-or-nothing import with error list; four-eyes check
Version not built for a platform	check the available deliverables (`release/V2.0.0/checksums/MISSING.txt`) before promising Windows or Android