# 90-day launch plan — Kinshasa

*Français : ../fr/03-plan-90-jours.md*

| | |
|---|---|
| Period | 13 weeks from the start date (W1 = week of [DATE]) |
| Goal | 10 active pilots, 3 signed partners, first paid subscriptions after the pilot reviews |
| Conversion | **1 USD = 2,264.0000 CDF**, official rate of the Central Bank of the Congo on **26/10/2026**; CDF amounts rounded to the unit. Recompute at the day's rate before any spending |
| Prerequisites | company created, legal notice and privacy policy validated (`legal/` folder), deliverables checked (`release/V2.0.0/`) |

> The amounts below are **proposed budget envelopes**, not recorded prices: each line is confirmed by a quote or receipt, logged in the spending tracker (`trackers/kpi-tableau-de-bord.xlsx`, "Budget" sheet).

## 1. Two budget scenarios (90 days)

### Scenario A — very low budget

| Item | USD | CDF |
|---|---|---|
| Mobile data bundles for demos (3 months) | 45 | 101,880 |
| Printing: 200 A5 pilot sheets + 10 A3 posters | 60 | 135,840 |
| Transport (demos, installations, on-site check-ins) | 120 | 271,680 |
| Domain name and website hosting (3-month share) | 30 | 67,920 |
| Group demo session (lent room, refreshments) | 40 | 90,560 |
| **Total** | **295** | **667,880** |

Channels: targeted door-to-door, WhatsApp Business (free app), pilots' word of mouth, referral partners paid by commission (no fixed cost).

### Scenario B — small budget

| Item | USD | CDF |
|---|---|---|
| Mobile data bundles for demos (3 months) | 60 | 135,840 |
| Printing: 200 A5 pilot sheets + 10 A3 posters | 60 | 135,840 |
| Extra printing: roll-up banner, business cards, partner sheets | 150 | 339,600 |
| Transport (demos, installations, on-site check-ins) | 250 | 566,000 |
| Domain name and website hosting (3-month share) | 30 | 67,920 |
| Targeted social-media ads (Kinshasa, 6 weeks) | 300 | 679,200 |
| Taking part in an entrepreneurs' event (stand or registration) | 200 | 452,800 |
| Two partner training sessions | 100 | 226,400 |
| Lavalier microphone and stand for smartphone videos | 80 | 181,120 |

| Item | USD | CDF |
|---|---|---|
| Android demo tablet (second-hand, Android 7+) | 150 | 339,600 |
| **Total** | **1,380** | **3,124,320** |

Not budgeted in either scenario: salaries, the team's laptop, legal formalities (see `legal/en/00-legal-research.md` § 6), production hosting of the service.

## 2. Week-by-week plan

| Wk | Theme | Actions (A = scenario A, B = in addition for scenario B) | Indicator of the week |
|---|---|---|---|
| 1 | Preparation | WhatsApp Business account (catalogue, greeting, hours); pilot sheets printed; list of 60 target businesses in 3 communes (Gombe, Limete, Ngaliema) in the prospect tracker; rehearsed demo (script `07`) — B: roll-up and cards | 60 prospects listed |
| 2 | First contacts | 30 door-to-door visits (script `05`); aim for 10 demo requests; 5 support organisations contacted (message template `06`) | 30 contacts, 8 demos booked |
| 3 | Demos | 8 demos with the prospect's products; report after each demo; pilot selection (grid `04`) — B: ads launched (to the "Pilot programme" form) | 8 demos, 4 pilots selected |
| 4 | Pilot wave 1 | agreements signed; onboarding of 4–6 pilots (half a day each); baseline measurements | 5 pilots installed |
| 5 | Close follow-up | 2 short calls per pilot; problems fixed; 20 new visits | 0 blocking incident open > 48 h |
| 6 | Partners | 2 partner meetings (integrator, trainer, association); partnership agreement (template `legal/10`) — B: 1st partner training | 2 partners in discussion |
| 7 | Pilot wave 2 | 4–6 new pilots (including partner referrals); mid-pilot questionnaire wave 1 | 10 pilots in total |
| 8 | Content | 30 s video filmed at a pilot **with written consent** (script `11`); posted on WhatsApp Status and social media — B: entrepreneurs' event (live demo) | video published |
| 9 | Referrals | referral request to satisfied pilots (template `06` § 7); group demo (A: lent room) | 5 referrals |
| 10 | Wave 2 mid-point | questionnaire; interim measurements; pricing proposal prepared | pilot activity rate |
| 11 | Wave 1 review | end-of-pilot reviews; written follow-up proposal (prices set according to `01` § 6) | first pilot decisions |
| 12 | First subscriptions | conversion of satisfied pilots; invoicing (according to the validated tax position); partner review — B: 2nd partner training | first paid subscriptions |
| 13 | Review | KPI review (`10`); decision: wide launch, second pilot wave or fixes; plan for the next 90 days | 90-day report |

## 3. Time split (team of 2)

| Activity | Share of time |
|---|---|
| Field and WhatsApp prospecting | 35 % |
| Demos and onboarding | 30 % |
| Pilot follow-up and support | 25 % |

| Activity | Share of time |
|---|---|
| Content, partners, administration | 10 % |

## 4. Rules

- Every promise made to a prospect already exists in the software (no “coming soon” feature sold as available).
- No commercial message without consent (template `legal/16`).
- No pilot name, logo or testimonial without separate written consent (pilot agreement, article 7).
- Every expense is logged with its receipt; a > 20 % overrun on an item → explicit decision.